Site Name: |Operational Period: |
Task Order 62 CES Environmental Date: 3-25-2015 - D Ang'%lgPA Region &
. = d o RK ORDER
Branch:  Federal g:‘gﬁg"’ Response mergency and Rapid Response Service
WORK AU_THOR!ZED:_

Continue to pump water on site as necéssarit depe_n_ding on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 ©On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - 6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 3.25.2015 Time:1700 ' Date: 3.25.2015 Time: 1700
P < EQUIPMENT ON-
ERSONFE" Sk A il s L.‘IE;__ o B il Ay g
Response Manager 1 1 Pick —up Tru 2 2 N
Foreman 1 1 Generator 1 1
" 0 0 Trash Pumps 2 2
Truck Driver/Equip Op 0 0 Utility Trailer 0 0
Laborer 3 3 Frac Tank w Liner - 4
Health and Safety Manager 0 0 4,000 PS1 Pressure 1 1
_ _ Washer
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 _ Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
Vacuum/OT Boxes 22 22
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1
Acid Pump 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pons):

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continued
{analysis of ST 1 sludge options developed work outline. Met with Service Center Manager with SWSES to discussed
ST 1 options. Worked with T&D Coordinator on disposal of waste. Continued work with Test America on analytical

fresults. = ; .
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste

streams. Continued work with Test America on analytical results for waste profiling. _

The crew continued removal of residual sludge from FT 1004. Material transferred to VB 25229. Pumped water from
South Pond to storage frac tank. Opened ST 1 for inspection. Removed oily water and debris from the North, North
[Containment. Water placed in FT 1001. Debris including ADS hose was placed in OT 25337.

TIBC picked up one load of wastewater from Lonestar Ecology from FT 30335. _
osc l; Time: Rmﬁfd 59 .é ... _>Date:3.26.2015  Time:0900

|[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Pump water from rain event removing the water from the South Pond to the Middle Pond. Start acid transfers from
drums and totes in Area 2, Groups 6,7,10,11,12,14. Move to Area 1, Area 4, Area 5 and Area 6. _ _
Submit ope'ration'al plan for ST 1 to Health and Safety and OSC. Update spreadsheet set up for sampling event. Veolia
[scheduled. _ _ _ (A A
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